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1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Cleanup Resumes/Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Blaine Kinsley, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/8/2018 

Reporting Period: 4/16/18 to 5/7/2018 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Cleanup Resumes/Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Blaine Kinsley, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/8/2018 

Reporting Period: 4/16/18 to 5/7/2018 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Cleanup Resumes/Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Blaine Kinsley, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/8/2018 

Reporting Period: 4/16/18 to 5/7/2018 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Cleanup Resumes/Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Blaine Kinsley, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/8/2018 

Reporting Period: 4/16/18 to 5/7/2018 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Cleanup Resumes/Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Blaine Kinsley, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/8/2018 

Reporting Period: 4/16/18 to 5/7/2018 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Cleanup Resumes/Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Blaine Kinsley, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/8/2018 

Reporting Period: 4/16/18 to 5/7/2018 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description 

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by West
18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to the east,
West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential properties in
this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such as bare soil, grass
or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within the boundaries of the
Site, and the residential yards have high accessibility to sensitive populations including young children and pregnant
women. 

1.1.2.1 Location Chicago, Illinois 60608 

See Site Description 

1.1.2.2 Description of Threat 

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential yards
and gardens. Residents living in these homes may be exposed to the lead in these surface soils.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels sampled in 2016. 
Additional residential parcels have also been sampled in 2017 to 2018.  Lead was found in surface soils in the
residential yards and gardens above the EPA removal management level of 400 parts per million. The average Site
surface soil lead concentrations were 1,412 mg/kg.  There is an estimated population of around 1,563 people
including children living, walking, working, and playing on the contaminated surface soils in the Site.  These people
have a high accessibility to residential yards including sensitive populations such as young children and pregnant
women.  EPA’s risk assessment concluded that the soil concentrations of lead at the Site are at an unacceptable
risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup work was conducted from, Dec. 20  23, 2016.  After taking a break during the winter
season, residential yard cleanup was restarted on April 24, 2017 and continued through December 22, 2017.  After
another break during the winter season, residential yard cleanup was restarted again this year on April 17, 2018. 
EPA OSC and START provided part time oversight of removal activities on site, collected soil samples as needed,
and conducted XRF analysis as needed.  GHD (H.Kramer's contractor) had representatives onsite to oversee the
removal work.  Removal work was also conducted by GHD's contractor RW Collins.  START or EPA OSC
documented property specific removal activities by recording field notes and by taking photographs.  Air monitoring
as required by OSHA was conducted by GHD.  

2.1.2  Response Actions to Date: 

H. Kramer contractors conducted response actions on Dec. 2016 and April  Dec. 2017. During this period
H. Kramer conducted response actions in 54 residences.  During this period, several owners provided
consent for access for sampling and cleanup of their homes.  Response actions for the aforementioned 54
homes are documented in previous pollution reports:  POLREPs 1 to 15. 

Work was conducted after H. Kramer's contractor (GHD) contacted the owners and agreed on a scope of work in
writing. Below is a removal status summary of each of the properties.  All properties were 34 ft. below the street
level with limited access, which made excavation work more difficult and time consuming.  GHD conducted project
management, particulate air monitoring during excavation and backfill activities at the residential and soil staging
areas.  RW Collins contractor/laborers conducted the physical work of excavation and backfilling of soil and also
managed the soil at the H. Kramer property staging area.  

In general, unless noted for each home, lead contaminated soil was excavated by hand with shovels and fed into a
vacuum hose to the vacuum truck.  Yards were excavated down to 1 ft and gardens down to 2 ft below the surface. 
After it was filled the truck was driven to the soil staging area at H. Krame'sr truck yard and the soil was transferred
to steel containers, which are then transported for disposal to a solid waste landfill (Waste Management, Laraway) in
Joliet IL.  For backfilling, clean soil was transferred from the flatbead truck to the yard by conveyor belts, shovels and
wheelbarrows to backfill.  An orange fence marker was placed at the bottom of the excavation before backfilling.
Final surface cover could be gravel, soil, or sod (new grass), depending on the owner preference. 

Air monitoring at the homes and staging area did not show violations of the OSHA PEL criteria during this reporting
period. .  Workers wore level D with rubber booties and gloves during excavation of lead contaminated. GHD provided
a boot wash to protect workers and minimize soil migration outside of the work area.

EPA OSC met (4/12/2018) with the Chief of Staff for Alderman Solis to let them know cleanup was restarting again
at the Site. EPA was briefed on most recent gang activity for the purpose of keeping cleanup crews safe. Information
was passed on to H. Kramer's contractors (GHD and RW Collins). 

The following response actions were conducted by H. Kramer contractors from April 16 to May 7, 2018. 
During this period, response actions were taken at the the following homes:  

Home at    4/17 to 4/20/2018   H. Kramer contractors conducted removal work in the backyard
garden areas at this home.  The north and east backyard gardens were excavated down to 2 feet, backfilled with
clean soil, and restored with mulch.  The west garden strip was filled with young trees, so soil in this area as
scrapped about three inches, backfilled with clean soil, and restored with mulch.

Home at    4/23 to  4/25/2018  H Kramer contractors conducted removal work in the
backyard.  Crews encountered a uniform concrete barrier in the west yard area at 910 inches, the west yard area
was therefore excavated to the depth of the concrete barrier.  This area was backfilled with clean soil and restored
with sod.  The east garden area was also excavated.  Crews encountered a uniform concrete barrier in the garden
area excavation on the north side at 68 inches.  The concrete barrier covered 3/4 of the garden area, this area was
excavated to the depth of the concrete barrier.  Crews excavated to 2 ft in the remaining 1/4 portion of the garden. 
The garden area was backfilled with clean soil following excavation.  The soil area under the stairs was scraped
down 6 inches and backfilled with gravel. 

Home at     4/25 to 5/7/2018  The backyard at this home was excavated to 1 ft.  A significant
amount of old construction debris such as brick and broken concrete was discovered by crews during the excavation
work.  Crews transferred construction debris by bucket to a plastic lined truck bed.  The backyard excavation was
backfilled with clean soil and restored with sod.  The backyard garden was excavated to 2 ft, backfilled with clean
soil, and restored with mulch.  Work was delayed due to the vac truck breaking down on 4/26.  Crews completed the
remainder of excavation work by transferring excavated soil by bucket to a plastic lined truck bed.  Removal and
restoration work in the backyard work was completed on 5/1/2018.  Crews began excavation in the front yard on
5/4/2018.  The vac truck was still broken down so crews conducted excavation work with buckets.  Excavation work
in the front yard was completed on 5/7/2018, the front yard garden to the west was excavated to 2 ft and the front
yard soil area was excavated to 1 ft.  As of 5/7/2018, crews completed backfilling in the front yard.  The front yard
garden was backfilled with clean soil and restored with mulch.  The front yard soil area excavation was backfilled
with gravel.

Home at     5/1 to 5/2/2018   At the request of the owner in 2017, crews only placed a thin
layer of gravel in the backyard following removal work.  The owner then placed a thin layer of mulch over the gravel. 
At the request of the owner in 2018, crews completed backfill of the backyard area.  The owner was informed and
approved of backfilling with clean soil over the thin gravel and mulch layers.  Crews backfilled the backyard with
clean soil and restored the backyard with sod. 

Home at     5/3 to 5/4/2018   At the request of the owner, crews returned to conduct additional
backfill and restoration work.  Work was originally completed at this property in Dec. 2017.  Crews backfilled the
front yard grass area, backyard soil area, front yard garden with additional clean soil.  Crews restored the front yard
grass area and backyard soil area with sod.  At the request of the owner, crews placed gravel over the clean backfill
soil in the side yard.

Additional sampling was conducted at 6 residential homes during this reporting period.  A total of 5 of the
6 residential homes had lead concentrations in soil above the screening level of 400 mg/kg and require
clean up.  Sampling was conducted on the following dates at the following homes:  

Home  Sampled on 4/23/2018.  A total of two soil samples were collected from
eastern open grass lot, one to the north and one to the south.  The samples from the open grass lot were collected
as 5 pt composite 06 inches.  One soil sample was collected from the backyard north of the home as a 4 pt
composite 06 inches.  The garden on the east side of the eastern open lot was sampled as a 2 pt composite 012
inches.  Preliminary sample results indicate all areas contain lead concentrations in the soil above the screening
level of 400 mg/kg and require clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
east side yard soil strip as a 3 pt composite 06 inches.  The preliminary sample result indicates lead
concentrations in the soil above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One sample was collected from the backyard
soil area as a 5 pt composite 06 inches.  The preliminary sample result indicates lead concentrations in the soil
above the screening level of 400 mg/kg and requires clean up.

Home    Sampled on 4/23/2018.  One soil sample was collected from the
backyard garden as a 3 pt composite 012 inches.  One soil sample was collected from the southern side yard soil
strip as a 5pt composite 06 inches.  Preliminary sample results indicate all areas do not contain lead above the
screening level of 400 mg/kg and therefore do not require clean up.

Home    Sampled on 4/24/2018.  One soil sample was collected from the
backyard garden as a 2 pt composite 012 inches.  One soil sample was collected from the side yard to the east of
the south side of the property as a 5pt composite 06 inches.  The side yard had a wooden walkway overhead but
the majority of the side yard had overhead clearance of 6ft or more.  Preliminary sample results indicate all areas
contain lead concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Home    Front yard of the property sampled on 5/01/2018.  One soil sample was
collected from the front yard garden as a 3 pt composite 012 inches.  The northern point was 06 inches due to a
concrete barrier.  One soil sample was collected from the front yard soil area as a 2pt composite 06 inches.  The
front yard soil area was a mixture of soil and gravel.  Preliminary sample results indicate all areas contain lead
concentrations in the soil above the screening level of 400 mg/kg and require clean up.

Media Interest: There was no media interest during the reporting period. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant contributor to the
lead found in surface soils in the residential parcels at the Site, due to historical fugitive air emissions of dust which
contained lead (slag and zinc oxide). The response work is being overseen by EPA/START contractor and is being
conducted by H. Kramer’s contractors under a Unilateral Administrative Order (UAO) issued by the USEPA (Sept.
2016). Previous sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under
an EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead screening
level of 400 mg/kg which needed to be cleaned up. 

2.1.4 Progress Metrics : 

As of May 7, 2018, 57 residential parcels have undergone cleanup and completed or have been removed from the
cleanup list.

During the reporting period as of May 8, 2018, 68.96 tons of lead contaminated soil was disposed.  H Kramer’s
contractors have disposed of 863.03 tons of nonhazardous lead contaminated soil to the solid waste landfill facility
in Joliet, IL.; since excavations of parcels were initiated in Dec. 2016.

Waste
Stream

Medium
Quantity
(in tons)

Manifest/Ticket# Treatment Ship Date Disposal Facility

Soil 10.16 851385 12/22/2016
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.42 889972 4/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 890592 4/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.39 891212 4/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 7.95 894904 5/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.98 896484 5/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.78 898993 5/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.71 900453 5/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.89 900819 5/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.49 901772 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.92 902005 5/23/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 9.66 902633 5/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.65 904544 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.78 904744 5/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.69 915148 6/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 10.51 912918 6/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.71 923037 7/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.29 923543 7/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.56 925351 7/21/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 925625 7/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.62 926172 7/25/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.09 926615 7/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.76 927883 7/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.66 933810 8/14/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.47 935594 8/17/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.76 941816 8/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.33 940041 9/1/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.09 941952 9/5/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.16 945518 9/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.14 945956 9/12/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.12 946578 9/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 11.39 94880 9/18/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.12 959184 9/20/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.69 951525 9/22/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.51 953264 9/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.95   961224 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.71 961440 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 18.48 961668 10/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.39 963390 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.12 963391 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 16.15 963537 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 17.77 963538 10/13/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 19.9 963853 10/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.5 966082 10/19/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.19 967586 10/24/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.98 968461 10/26/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.1 969072 10/27/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.89 970192 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.73 970505 10/30/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.37 970785 10/31/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.82 976978 11/10/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.11 980304 11/16/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.7 985773 11/28/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.19 985957 11/29/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.94 988543 12/4/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.23 990500 12/6/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.16 992436 12/8/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.74 996636 12/15/2017
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 14.84 1032003 4/18/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.79 1033160 4/20/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 15.2 1034605 4/24/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 12.8 1035962 4/26/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Soil 13.33 1037089 4/30/2018
Laraway RDF,

Waste Management,
Joliet, IL.

Total 863.03

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Cleanup is Ongoing, soil is being excavated and replaced with clean soil and sod or gravel depending on the owner
preference. 

2.2.1.2 Next Steps:  

GHD and EPA are working together to contact homeowners who have given consent but are not available to meet to
provide input on the excavation schedule and scope of work. EPA and START contractor will continue to oversee the
work to ensure compliance with the EPA Order. 

2.2.2 Issues :

Some homeowners who gave permission for cleanup, are difficult to contact so the work can be schedule. EPA is
working with GHD to solve this problem. 

2.3 Logistics Section

Work this period was supported by a 4 laborer(includes one operator0, forman, technical engineer, EPA START
contractor and EPA OSC. 
Equipment includes one pickup truck, one dump truck, one skid steer, two 20 yard containers, one soil vac truck ,
three 10 fot conveyou belts, and hand dig tools.  

2.4 Finance Section

2.4.1 Narrative

The START total budget ceiling is currently $120,000.  Of this amount a total of $92,948.89 (as of May 4, 2018) has
been spent overseeing the responsible party contractor removal activities, overseeing responsible party contractor
sampling activities, and collecting/analyzing soil samples under the EPA Administrative Order on Consent. 
Additional funds were utilized for technical support for the Unilateral Administrative Order for the Site. This additional
budget is estimated to fund START’s continued oversight work and cleanup support through June 2018. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $92,948.89 $27,051.11 22.54%

Intramural Costs

Total Site Costs $120,000.00 $92,948.89 $27,051.11 22.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim
for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; 
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors.
 Date  EPA  GHD  RW Collins  EPA/START
 11/20 to
12/22/2017

 1 OSC
Visit the
site 3 to 4
days /week
oversight

 1  5  1 (present
onsite on as
needed basis
at this
time.)  

Note: All personnel have temporarily demobilized from the Site for the Winter. 

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite

https://www.epa.gov/il/pilsen-area-soil-site
https://www.epa.gov/il/pilsen-area-soil-site
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